
1  2016/17 CAPITAL MONITORING

MONTH 8

   Capital Schemes
Total Scheme 

Budget

Spend as at 

31/3/16

Budget Brought 

Forward 2015/16

Adjusted Capital 

Programme 2016/17

Total Available 

Budget 2016/17

Spend to Date                         

April - Nov

Forecast to Year 

End

Forecast 

Variance
Notes

£000 £000 £000 £000 £000 £000 £000 £000

Director Responsible for Resources

Property and Asset Management 
Central Business District Phase 1 40,832 37,730 3,102 - 3,102 (34) 162 -
Office Accommodation Strategy 1,408 1,408 - - - - - -
CBD Phase 2 - Hotel 14,000 74 13,926 - 13,926 - - -
                        - Wilkinson's 7,800 - - 7,800 7,800 6,277 1,523 -
Syndicate 1,600 1,577 (277) 300 23 91 (68) -
ICT Refresh 1,312 381 131 800 931 33 898 -
Clifton Street Redevelopment 700 - - 700 700 600 200 -
Municipal Building Works 695 - - 695 695 77 618 -
Other Resources Schemes 1,191 102 625 464 1,089 619 470 -

Total Resources 69,538 41,272 17,507 10,759 28,266 7,663 3,803 -

Director Responsible for Adult Services

Support to Vulnerable Adults - Grants 2,739 1,484 109 1,146 1,255 353 902 -
Other Adult Services Schemes 3,557 1,891 972 694 1,666 44 622 -

Total Adult Services 6,296 3,375 1,081 1,840 2,921 397 1,524 -
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2  2016/17 CAPITAL MONITORING

MONTH 8

   Capital Schemes
Total Scheme 

Budget

Spend as at 

31/3/16

Budget Brought 

Forward 2015/16

Adjusted Capital 

Programme 2016/17

Total Available 

Budget 2016/17

Spend to Date                         

April - Nov

Forecast to Year 

End

Forecast 

Variance
Notes

£000 £000 £000 £000 £000 £000 £000 £000

Director Responsible for Community and

Environmental Services

Anchorsholme Seawall 27,515 20,821 1,542 5,152 6,694 2,530 1,164 -
Coastal Protection Studies 1,541 1,221 230 90 320 99 221 -
Marton Mere Pumping Station  & Spillway 505 462 43 - 43 - 43 -
Marton Mere HLF 360 227 133 - 133 43 90 -

Transport
Blackpool/Fleetwood Tramway 99,990 90,311 9,679 - 9,679 4,368 1,939 -
Sintropher 1,903 2,780 (1,090) 213 (877) - - -
Bridges 11,365 2,864 (750) 4,240 3,490 1,135 2,355 -
Other Transport Schemes 500 250 250 - 250 250 - -

Other
Vehicles 743 - - 743 743 345 398 -

Total Community and Environmental Services
144,422                 118,936             10,037                  10,438                         20,475                       8,770                    6,210                  -

Director Responsible for Governance and

Partnership Services

Carleton Crem Building Works 1,991 1,934 57 - 57 88 (31) -

Total Governance and Partnership Services 1,991                     1,934                 57                          -                               57                               88                          (31) -
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3  2016/17 CAPITAL MONITORING

MONTH 8

   Capital Schemes
Total Scheme 

Budget

Spend as at 

31/3/16

Budget Brought 

Forward 2015/16

Adjusted Capital 

Programme 2016/17

Total Available 

Budget 2016/17

Spend to Date                         

April - Nov

Forecast to Year 

End

Forecast 

Variance
Notes

£000 £000 £000 £000 £000 £000 £000 £000

Director Responsible for Place

Housing

Cluster of Empty Homes 1,392 1,392 - - - 3 - -

Foxhall Village 12,500 9,836 2,664 - 2,664 514 2,150 -

Work towards Decent Homes Standard 4,484 - - 4,484 4,484 2,009 1,896 -

Queens Park Redevelopment Ph1 - - - - - (40) 69 -

Queens Park Redevelopment Ph2 8,000 1,414 - 6,586 6,586 1,595 1,905 -

Other 96 - - 96 96 38 58 -

Others

College Relocation/Illumination Depot 12,805 13,924 (1,219) 100 (1,119) - - -

Leisure Assets 61,449 60,961 488 - 488 448 40 -

LightPool 740 600 100 40 140 140 - -

Bonny Street Acquisition 3,200 1 3,199 - 3,199 3,369 (170) -

Transport
Local Transport Plan 2014/15 1,984 1,896 86 - 86 86 - -
Local Transport Plan Project 30 2014/15 1,050 1,050 - - - - - -
Local Transport Plan 2015/16 1,730 1,307 423 - 423 143 280 -
Local Transport Plan Project 30 2015/16 826 826 - - - - - -
Local Transport Plan 2016/17 939 - - 939 939 361 483 -
Local Transport Plan Project 30 2016/17 583 - - 583 583 583 - -
Local Transport Plan Quality Corridor 850 - - 220 220 76 144 -
Quality Corridor 6,600 - - 588 588 - 588 -

Total Place 119,228                 93,207               5,741                    13,636                         19,377                       9,325                    7,443                  -
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4  2016/17 CAPITAL MONITORING

MONTH 8

   Capital Schemes
Total Scheme 

Budget

Spend as at 

31/3/16

Budget Brought 

Forward 2015/16

Adjusted Capital 

Programme 2016/17

Total Available 

Budget 2016/17

Spend to Date                         

April - Nov

Forecast to Year 

End

Forecast 

Variance
Notes

£000 £000 £000 £000 £000 £000 £000 £000

Director Responsible for Childrens Services

Devolved Capital to Schools 616 167 358 91 449 50 246 -

Christ The King 5,160 4,830 - 320 320 4 - -

Christ the King PRU Refurbishment 250 251 (1) - (1) - - -

Westbury Feasibility Plan 555 323 196 36 232 217 - -

Woodlands Development Scheme 1,500 - - 1,500 1,500 1 1,499 -

Demolition Aspire 350 - - 350 350 - 350 -

Basic Need 2,514 32 1,139 1,343 2,482 159 104 -

Condition 428 - - 428 428 174 125 -

Other Children's Schemes 575 499 76 - 76 20 56 -

Total Childrens Services 11,948                   6,102                 1,768 4,068                           5,836                         625                        2,380                  -

CAPITAL TOTAL 353,423 264,826 36,191 40,741 76,932 26,868 21,329 -
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