
 

 
 

 
Report to: Blackpool, Fylde and Wyre Economic Prosperity Board 
 
Report Author: Rob Green, Head of Enterprise Zones, Blackpool Council 
 
Date of Meeting:  4th  June 2019 

 
1. Blackpool Airport Enterprise Zone: Progress Report 
COMMERCIALLY CONFIDENTIAL  
 
a) Masterplan 
We have yet to receive any formal feedback from MHCLG with regard to the masterplan and delivery 
strategy and continue to work on the basis that no news can be taken as implied approval. In the light 
of some recent significant changes in land ownership around the former Wellington Bomber Factory 
and the way this may now be developed, together with the evolving proposals for the Sports Village 
we are contemplating bringing forward a full review of the masterplan and consequently the Delivery 
and Implementation plan. The Marketing Strategy will continue to be implemented for the Enterprise 
Zone. A familiarisation site visit by MHCLG officials is still anticipated at some stage in the next three 
months and the EZ continues to host regular Ministerial visits – the most recent by BEIS minister Lord 
Henley on the 17th May 2019.  
 
b) Development and investment partnerships 

           Eight of the thirteen respondents to the initial PIN notice inviting interest from potential developers 
and investors have been interviewed. The intention is now to proceed to formal procurement in July 
to appoint a development management advisement partner for the whole EZ. A decision on 
appointing a developer for the phase one development will be deferred until there is greater clarity 
of the delivery programme for the Sports Village and Eastern Gateway access road later in the year.  

 
c) Current activity - Phase one  
Architecture planning and surveying practice Cassidy + Ashton have submitted on 16th April 2019 the 
outline planning application for the phase one development of the Sports Village, housing and 
industrial accommodation including the Eastern Gateway access road, to Blackpool and Fylde councils. 
Decisions in principle are anticipated in July/August 2019 and the application will then be referred to 
the Secretary of State for a decision as the land is within the current Fylde and Blackpool Greenbelts. 
The final decision is anticipated being received in late Autumn. The submission of the outline planning 
application had been delayed whilst additional Highway and Transportation studies were completed. 
   
d)    Eastern Gateway Access Road  
Work is being commissioned to progress the delivery of the Eastern Gateway access road with a view 
to appointing a design and build contractor who would submit a detailed planning application for the 
construction of the Eastern Gateway access road, connecting Queensway to Amy Johnson Way, once 
the phase one outline consent has been determined, targeting commencement of construction in 
early 2020. 
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e)    Common Edge Sports Village 
Consultants LK2 are revising initial proposals and the business case for the Common Edge Sports 
Village to reflect matters raised by Sport England. The Blackpool Council Playing Pitch Strategy is also 
being updated. Both pieces of work should be complete by the end of June allowing the full business 
case to be completed and funding to be agreed in principle. 
 
Work has been completed by agronomists on the design of the relocated grass playing pitches that 
will form the first phase of the Sports Village. A full planning application for the associated engineering 
works to create the playing surface, associated access track and airport boundary will be submitted to 
Fylde Council once the Phase One Outline application has received a decision in principle and referred 
to the Secretary of State. Work will then commence as soon as feasible, to ensure the new playing 
facilities have time to fully establish. Consideration is being given to the possibility of providing 
temporary changing accommodation to facilitate the early use of the grass pitches which will be a 
considerable distance from the present changing facilities.  
 
Designers will be appointed by way of competitive tender to complete the design of Phase Two of the 
Sports Village which will include the sports hub and EZ service facility, once the business case has been 
approved.        
 
f) Link Road  
A number of matters relating to the delivery timetable for the M55 link road are awaiting resolution. 
Delays in this process may have the potential to impact to a small degree upon the scale and pace of 
delivery of phase one of the EZ and are being monitored with a regular dialogue with Lancashire 
County Council and Fylde Council.  
 
g) Initial Speculative Development  

           Work is also progressing at a pace to complete the design of a 40,000 sq ft speculative B1/B2 unit on 
an existing serviced site on Amy Johnson Way. The intention is to submit a full planning application in 
early June for a decision in September 2019. A number of potential occupiers have expressed an 
interest in the property, with subject to contract negotiations for a lease currently being progressed.  

 
h) Former Wellington Bomber Factory  
The approved EZ Masterplan envisaged the demolition and redevelopment of the former Wellington 
Bomber factory fronting Squires Gate Lane as part of the second phase of EZ delivery, scheduled to be 
undertaken from 2022. Concerns over a number of matters resulted in exploratory discussions for 
Blackpool Council to acquire the property being discontinued.  The property has now been purchased 
by a North West based property investor and developer who is looking to bring forward plans for early 
refurbishment and re-modelling of the approximately 800,000 sq ft estate. The emphasis of the EZ 
team has now moved to working in partnership with the new owners to facilitate early investment in 
the property to maximise employment opportunities and provide improved accessibility. Marketing 
particulars for the available space is already in circulation by a team of commercial property agents.   
 
i) Communications Infrastructure  
A new transatlantic optic fibre communications cable linking New York to Blackpool is being 
constructed by Aquacomms and agreement has been reached to route this via the Enterprise Zone for 
onward connectivity to Newcastle and the Nordic countries. A local fast fibre network is being 
developed in association with this to serve the Airport Enterprise Zone and also link Hillhouse EZ in 
Wyre via the Blackpool Tramway.  
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  Presence of the new optic fibre link will provide fast communication links with timings of less than 64 
milliseconds to transmit data from Blackpool Airport to New York, some 11 milliseconds faster than 
the best current connections to London and thus providing a competitive advantage. The new 
connection will open up the possibility of securing investment in the provision of data centre facilities 
at the EZ and of securing investment from data driven industries.  A study to confirm the feasibility of 
undertaking such specialist development is presently out to tender and will be completed by the end 
of July. This report may well recommend the acceleration in the planned delivery of enhanced EZ utility 
capacity.     

 
j)   Planning Applications  
In addition to the Phase one Outline Planning application there are presently two planning 
applications being considered by Fylde BC and two by Blackpool Council, including a proposed 
development of a 20MW gas fired power generation facility which aims to be carbon neutral and has 
the potential to provide power and heat to businesses across the EZ.   
 
k)   Marketing 

        Work continues in partnership with Marketing Lancashire to develop the content of the Blackpool 
Airport EZ pages of the LAMEC web site. Downloadable rates relief and ECA information sheets, 
Masterplan summary brochure and fly through imagery have been added. Approval is awaited from 
Lancashire County Council to include additional features such as social media feeds and an interactive 
property search facility. 

 
           Recent Press and promotional activity has been limited by pre-election guidelines but is now expected 

to ramp up as new development continues. Planned activity over future months includes attendance 
at trade shows, including MiPiM UK which will be held at a new venue in October at Smithfield, 
London.   

 
           Additional EZ site signage is being designed for location on the airport frontage and the second EZ 

newsletter is scheduled for distribution to all existing EZ business in early June.  
 
There continues to be a steady stream of enquiries for the EZ, driven both by the web site, site signage, 
and word of mouth although the volume has declined in recent months in part due to widespread 
market uncertainty, but also reflecting the relative paucity of immediately available accommodation 
and serviced development plots on the market. Many enquiries are for smaller accommodation in the 
1-5000 sq ft category, with several live enquiries up to 10,000 sq ft, three in the 30-40,000 sq ft range 
and one very tentative enquiry for up to 200,000 st ft. A number of enquiries particularly those derived 
via DIT from the overseas network are for heavier industry users which are better suited to the 
Hillhouse EZ in Wyre and which are referred on to the Wyre EZ team.      

         
l)  State Aid  
Initial State Aid advice has been secured from Solicitors DWF Manchester office. This has indicated 
that there are few significant risks in relation to State Aid as much of the land and property which will 
benefit EZ related investment, is in public ownership or will confer benefit on a significant number of 
parties and this will be covered by a number of standard exemptions. A further meeting is planned 
with DWF to confirm actions to be taken to mitigate any risk particularly in respect of Blackpool Airport 
where special rules are applicable.  
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m)   Blackpool Airport 
The new Instrument landing System (ILS) has been installed and is due to be commissioned and receive 
full CAA approval in June, with other navigational aids in the process of delivery to maintain the 
airport’s operational capability, particularly to support the core off-shore helicopter operations where 
the prime contractor, Spirit Energy, has indicated their willingness to renew its contracts for a further 
five years. BAOL the council-owned operating company is continuing the process of preparing long 
and medium term business plans.  
    
n)   Third Party Development 
The 20,000 ARC facility on Amy Johnson Way was completed in late March becoming fully operational 
in April. Work is continuing on the 9 MW Gas Fired Power generation facility which is nearing 
completion and should become operational from August 2019. In addition to the ongoing planning 
applications two further applications for circa 25,000 sq ft on two sites are expected within the next 
month. 

 
To date: 

 A total of 255 enquiries have been received since commencement of the EZ.  
 Some 57 businesses have located to the Enterprise Zone since April 2016    
 A total of 1350 jobs have located to the Enterprise Zone of which some 185 are considered 

to be completely new jobs to the area.    
 

o)  Project Team  
The fifth meeting of the Blackpool Airport EZ Project Team took place on 10TH May at Lancashire 
Energy HQ. The EZ risk register will be available at the next meeting for consideration and review.   
 
 
Report Author  
Rob Green Head of Enterprise Zones 
Rob.green@blackpool.gov.uk   
07500 786402  
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