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Blackpool Airport Enterprise Zone: Progress Report
a) Masterplan
Work to revise the Enterprise Zone masterplan and delivery plan is ongoing and will reflect
some substantial changes to the physical development around the eastern gateway access,
sports field re-provision revised airport proposals and the change of direction for the future
of the Squires Gate Industrial Estate (former Wellington Bomber Factory). It is hoped the
initial work will be complete by the end of May, but additional financial modelling will
continue thereafter. The revised interim delivery plan will be presented to Blackpool Council
as Accountable Body in July before submission to Fylde Borough Council, the Local Economic
Partnership and Ministry for Housing, Communities and Local Government.
Early delays in being able to progress provision of enabling infrastructure and the change of
direction in respect of the Squires Gate Industrial Estate may impact on some planned
outputs particularly the timing of rates growth income, however uncertainty around the
impact of Covid-19 makes it difficult to forecast with any level of accuracy at the present
time, other than to raise the importance of having the Enterprise Zone as a driver for
economic recovery. The approved marketing strategy will continue to be implemented for
the Enterprise Zone and where appropriate will be updated upon completion of the
masterplan update.
b) Fiscal Incentives
Work is progressing well in conjunction with the four Enterprise Zones which comprise
Lancashire Advanced Manufacturing and Energy Cluster (LAMEC), to contact other Northern
Enterprise Zonesto formulate and promote a joint proposal for extension of Enterprise Zone
fiscal incentives via the LEP network and the NP11 Group. Initial feedback has been
extremely positive and the team have now joined forces with a national initiative steered by
the LEP Network and the CEO of New Anglia LEP, which all Enterprise Zones contacted seem
happy to support. Further detailed work is now underway led by Anglia Enterprise Zone to
develop a detailed business case for presentation to Government, central to which will be a
request to extend the period in which the 5 year business rates relief is available from expiry
in March 2022 to financial year 2025/26.

Current Activity Phase One
The initial planning application for Phase One development submitted in April 2019, has
now been withdrawn and the first of three new planning applications, submitted to Fylde
Borough Council for the development of new grass playing pitches within the greenbelt on
former airport land, was granted by Fylde Borough Council’s Planning Committee on 20
May 2020. Subject to discharging planning conditions, work will start on site in the coming
weeks to create the new playing pitches and drainage which will enable the new pitches to
come into use in September 2021.
A second detailed application, including new changing rooms, car parking and two 3G
artificial playing pitches, will be submitted to Blackpool Council in early June. A third outline
application for commercial floor-space, the eastern gateway access road, a primary substation and works to existing Common Edge highway, will be submitted to Blackpool
Council in July 2020 following resolution of three outstanding minor design issues.
A further informal public consultation, will take place either online or as a live event in line
with current social distancing guidelines. The outline planning application, will be referred
to the Secretary of State for his consideration as it is Green Belt land.
Work on the Phase One playing pitch relocation with provision of new airport fencing, the
creation of new airport crash gates, and a security perimeter track to release 4.5ha of
former airport Greenbelt land for the playing pitches, was completed in April.
d) Eastern Gateway Access Road
Highway and transportation studies undertaken to support the phase one planning
applications have confirmed that the M55 link road is not critical to the ability to develop
out phase one of the Enterprise Zone. Blackpool Highways team are currently refining the
road design to ensure the local infrastructure can cope with forecast traffic levels, in light of
potential delays with the delivery of the M55 link road.
The position of the access road, which will now be a traffic light junction rather than a
roundabout, will be located to the north of South Shore Cricket Club. The existing highway
at Common Edge Road will be upgraded with work undertaken via the existing Highways
PFI. A separate design and build contract will be awarded for the new link between
Common Edge Road and Amy Johnson Way, once the Phase One outline planning consent
has been secured. The target date for opening the through route remains first quarter 2022.
f) Link Road
Work to progress the provision of the M55 link road has been paused temporarily by
Lancashire County Council whilst funding issues are finalised, and it is hoped that a revised
delivery timetable will be agreed shortly.

g) Initial Development
Full planning consent has been granted by Blackpool Council for the development of a
speculative 4,000m2 B1/B2 unit on a site at Amy Johnson Way. Full design work has now
been commissioned with a view to a contractor commencing on site in summer. Heads of
Terms with an occupier in the medical technologies sector has been signed and design costs
on what was initially a speculative development will be underwritten by the proposed
occupier. This will also raise an anticipated £75,000 business rates growth receipt annually.
h) Current Planning Applications
Three live planning applications are being considered by Blackpool Council, the first for a
proposed development of a 20MW gas fired power generation facility, which continues to
encounter problems related to impact upon aeronautical activity, and a retrospective
application for construction of a cement batching plant at the Squires Gate Industrial Estate,
which is attracting a degree of local objection. The latest application is for a fibre exchange
facility to support a planned roll out of a further telecommunications network for the Fylde
Coast.
Work is continuing apace on the construction of a 1400m2 facility for exhibition designers
Love Expo where planning consent was awarded in November 2019. Work is also continuing
to bring vacant units at Squires Gate Industrial Estate into use with some 12 small units in an
initial phase of conversion of circa 50,000 sq ft.
i) Squires Gate Industrial Estate (Former Wellington Bomber Factory)
The new owners of Squires Gate Industrial Estate continue to carry out improvement works
on the property and have filled some of the vacant accommodation with new tenants. At
the present time it is most unlikely that the owner would wish to explore the demolition and
redevelopment of the property as initially proposed in the masterplan, although efforts
continue to encourage appropriate development to come forward. A number of challenges
remain in respect of the developer securing planning and building regulation consent which
are being worked on. B&M Bargains who have for many years occupied in excess of 300,000
sq ft of accommodation at Squires Gate vacated at the end of March with the loss of 128
jobs.
j) Communications Infrastructure
Work has continued to support the installation of the new transatlantic fibre optic
telecommunications cable, part of the North Atlantic loop from New York to Denmark, being
developed by Aqua Comms. Cable ducting has been laid from the proposed landing point to
the base station constructed at Blackpool Airport with a further expansion of the network
under the Local Fast Fibre Network (LFFN) programme at the planning stage. The new
transatlantic cable is due to come ashore in Q2 2020, with delays due to difficulties in
resolving agreements with Marine Management Organisation, The Crown Estate and Duchy
of Lancaster on the agreements to cross the sea bed and beach. A planning application has
been made to Fylde BC for the crossing of the sand dunes owned by Blackpool Council
which are a designated SSSI and has yet to be approved. Discussions are ongoing to

conclude agreements for the completion of the Local Fast Fibre Network link to Hillhouse
Enterprise Zone via the tramway, but additional funding will be required from Hillhouse
Enterprise Zone to enable this.
k) Fibre Blackpool
Fibre Blackpool is a project run by a co-operative group from the private and public sectors
working together to roll out the extension of a local full fibre network (LFFN) that will give
an improved, gigabit capable, broadband internet connection to residents and businesses
on the Fylde Coast. Early enquiries have been very positive and the Internet Service
Providers involved in the campaign are actively marketing to businesses across the Fylde.
Case studies and press releases from ITS Group are awaited for phase 2 promotion and
when received, the Enterprise Zone team will share on the various website and social media
platforms. ITS Group are also planning to hold an open free event for Enterprise Zone
businesses, but this will now be postponed until further notice during the current COVID-19
crisis.
l) Marketing
Marketing Lancashire has now engaged with Richard Barber & Co. to progress Phase 2 of
the Enterprise Zone websites, phase 2 of the overarching Invest in Lancashire site and
options around the integration of Evolutive. Marketing Lancashire will continue to chase
confirmation of a meeting in Q2 2020 to discuss draft proposals and implementation of new
website features. The EZ team will look to update brochures and marketing material in line
with any new website design over the next 12 months where required and to ensure that all
marketing literature is fully accessible and DDA compliant.
The Enterprise Zone Marketing Officer is currently researching key target sector UK-based
events to either sponsor or attend throughout the next 12 month communications
campaign 2020/2021, continuing to raise the profile of Blackpool to a wider regional and
national audience as a place for business and investment. This will also includes Covid-19
recovery activity and support for Enterprise Zone businesses.
The team is working with Lancashire County Council to appoint a joint international agent
for all four LAMEC sites by Autumn 2020, with a procurement process likely to see an
appointment by September 2020. However the four Enterprise Zone teams agree that the
need for end product and individual development plots to bring to market will be key to any
commercial property sales strategy.
A public consultation is planned in Q2 2020 as part of the planning application requirements
for the detailed phase 1 application due for submission in June. The consultation will
provide Enterprise Zone existing businesses and neighbouring residents with an opportunity
to view and discuss the new plans with the team. This will be hosted online or as a live event
depending on the government guidelines on social distancing at that time.

The Fibre Blackpool campaign continues to promote the roll out a local full fibre network for
improved, gigabit capable, broadband internet connection to residents and businesses on
the Fylde Coast. The dedicated website www.fibreblackpool.com has received over 230
enquiries registering interest in the scheme and a phase 2 communications campaign and an
Enterprise Zone webinar event is planned by one of the co-op group’s internet service
providers, ITS Group, which the Enterprise Zone marketing officer will support for the
benefit of Enterprise Zone businesses.
Regular Enterprise Zone newsletters continue to be circulated delivering up-to-date
coronavirus business support information for Enterprise Zone businesses and work
continues to engage more people to sign up to the newsletter. Newsletter information also
refers back to business support on both the Enterprise Zone website and includes details of
both Fylde and Blackpool Council’s dedicated business support teams for local help and
advice and to BOOST Lancashire resources.
The level of active enquiries for property and land during the current coronavirus crisis has
been low with more enquiries coming in based on business rates relief and other associated
government coronavirus packages. The team continue to support the economic
development/business support team in this respect. Officers are in early stage discussions
with an existing Enterprise Zone tenant who is exploring options for a design and build
project for new offices c.10 – 15,000 sq ft, and from a party looking for a small scale data
centre facility.
The Enterprise Zone Marketing Officer has also offered assistance to Blackpool Airport’s
operational team to create a LinkedIn company page and profile for the airport team and to
bring the Twitter and Facebook accounts up to date to counteract any negative coverage
received through local social media group pages e.g. Save Blackpool Airport. Tenants on the
airport and Enterprise Zone will be invited to follow the accounts and to share good news
stories with the Marketing Officer for publication.
m) Blackpool: The Place for Business
The online communications campaign has come to the end of the initial 12 months contract
with external agency collaboration Clarity/Diva. A tender was advertised on the NW Chest
portal for a new 12 month marketing campaign and bid documents are currently being
evaluated. Interviews and presentations are due to take place in June with the contract to
start soon after although the timing of this is currently being reviewed in light of the Covid19 crisis.

n) Blackpool Airport
Work continues to replace worn out systems and upgrade the airports operational
capabilities with the new Instrument landing System (ILS) now commissioned and a new
RNAV system ordered to serve Runway 10.
Blackpool Airport Operations Limited, the Council-owned operating company, is continuing
to review the tender submissions for the renewal of the air navigation (ANSP) and
aerodrome management licenses, and has now entered a negotiation phase.
The airport has remained fully operational during the present Covid-19 crisis – primarily to
support offshore operations whilst airfields at Barton, Warton and Carlisle have closed, but
also hosts a flight of private aviators and BAE staff who are on standby to operate NHS
support flights at short notice.
Appropriate short closures, approved by the Civil Aviation Authority have been
implemented to minimise risk to Air Traffic Control and Fire service watches enabling overall
operations to run from 700.am and 9.00pm.
Architects Cassidy + Ashton are progressing the initial feasibility/option studies for the
replacement of old aircraft hangars and associated aircraft parking aprons as a first step
toward opening up the frontage of Squires Gate Lane for new business park development.
Their work will also include studies on the provision of a new control tower, fire station and
administration facility.
o) Third Party Development
The only construction presently underway is the development on land to the east of Seneca
House off Amy Johnson Way.
To date:
 A total of 178 live enquiries are currently logged for Blackpool Enterprise Zone.
 Some 89 businesses have located to the Enterprise Zone since April 2016.
 A net total of 1476 jobs have located to the Enterprise Zone, this figure includes jobs
to the area, safeguarded jobs within Blackpool and construction full time equivalent
jobs. The net figure has been adversely affected this last quarter due to B&M
Bargains vacating the Squires Gate Industrial Estate with the loss of 128 jobs.
p) Project Team
The tenth meeting of the Blackpool Airport Enterprise Zone Project Team took the form of a
written report and was circulated to the group on 20 March 2020. The next meeting is due
to take place on 5th June which will be an online meeting due to current social distancing
guidelines.

r) Risk Register
The Blackpool Airport Enterprise Zone risk register is currently under review with Blackpool
Council’s corporate risk team given recent events and will be available on request at the
next meeting. It is also regularly reviewed by the accountable body’s own project board.
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