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1. Blackpool Airport Enterprise Zone: Progress Report 

 

a) Masterplan 

Work continues on the revised delivery plan and the revised masterplan for the Enterprise 
Zone and airport which has been held up by Covid-19 but remains on target for presentation 
to Blackpool Council’s Executive in October before presentation to the Local Enterprise 
Partnership and the Ministry of Housing, Communities and Local Government. 
 
Whilst there have been substantial cost reductions as a result of the omission of the former 
Bomber Factory (Squires Gate Industrial Estate) from mainstream expenditure, other costs 
have risen as designs and site investigations have been progressed and Enterprise Zone 
Lifetime income projections have been hit by delays in getting Phase 1 into full play. 
However, there are now good prospects for grant funding being secured from the Towns 
Fund (up to £10m) and Growth Deal, with financed projects indicating a small forecast 
surplus over the lifetime of the project after the cost of Prudential Borrowing.  
 
The approved marketing strategy will continue to be implemented for the Enterprise Zone 
and where appropriate will be updated upon completion of the masterplan update. Work is 
also being undertaken in partnership with Lancashire’s other Enterprise Zones to appoint an 
internationally focussed property agent.     
 
Interviews were held for the two project manager posts but no appointments were possible. 
The job descriptions are being revised and they will be re-advertised in the autumn. One 
post is to be funded by Fylde Borough Council and one by Blackpool Council.   
 
b) Fiscal Incentives   
Work is progressing to lobby Ministry of Housing, Communities and Local Government to 
seek an extension of Enterprise Zone fiscal benefits which are due to expire in November 
2021 for rates relief and November 2023 for Enhanced Capital Allowances.  
 
With full Local Enterprise Partners support officers have joined nationally with The Local 
Enterprise Partnership Network to put a proposal to HM Treasury.  Officers would seek an 
extension of business rates relief to 2025/26 as a low cost focus and engine for post Covid-



 

 
 

19 economic recovery and growth, and to recognise the delays in all Enterprise Zones being 
able to bring forward enabling infrastructure. 

 
A questionnaire was issued to all 45 UK Enterprise Zones and 20 have been returned to use 
as evidence for the proposal. By the time of this meeting, a draft case will have been 
presented to the Treasury with the final submission due by the end of September, hopefully 
in time to be considered in the next spending review.  
 

c) Current Activity Phase One  
Planning consent was secured from Fylde Borough Council for the grass sports pitches on 20 
May 2020 and the main contractor STRI is progressing well and ahead of programme and on 
track for the pitches to be ready for the start of the August 2021 season.   
 
The second of three planning applications designed to release the Common Edge Sports 
pitches has been prepared, but submission is being delayed to allow resolution of 
outstanding issues in respect of the Playing Pitch Strategy and securing Sport England 
approvals. Soundings are also being taken from the Football Foundation to see what grant 
funding they may now be able to offer.  This application will provide for new car parking and 
changing room facilities to serve the new grass pitches and a floodlit 3G pitch, which will 
serve both Football and Rugby League. The application will be submitted during September 
in anticipation of work being able to commence in January 2021 and with the core facilities 
being available for use in September 2021.   
 
Detailed design work on the changing room and car parking is progressing in parallel with 
the planning application with a view to being able to tender the contract in the last Quarter. 
 
Further detailed design work also continues on the Common Edge Road upgrade led by 
Blackpool Highways team.  An outline planning application for the highways and commercial 
use of the current Common Edge Playing fields will be submitted once a number of property 
issues have been resolved with third party occupiers and the location of a new primary 
substation agreed with Electricity North West.   
 
Ground condition surveys for the eastern gateway access road have now been completed 
and will enable design to progress to establish the final alignment of the road. The access 
road will be constructed in phases commencing from Amy Johnson Way, to enable early 
release of non-playing field land. 
  
A public consultation is planned in Q4 2020 to inform local residents and the wider 
Enterprise Zone business community and stakeholders of the proposals and progress to 
date, but ability to undertake this in a meaningful way which allows full two way dialogue 
with all stakeholders, has been restricted by Covid-19 requirements. Further consideration 
is being given as to how this may be best hosted, and it may be undertaken alongside a 
required consultation on the Blackpool Playing Pitch Strategy.  
 



 

 
 

 
 
d) M55 Link Road   
Efforts continue to have this project funded and it is now included in the Getting Building 
Fund programme, and whilst it was not possible to extend funding via the Growth Deal it is 
now anticipated that a full funding package will soon be in place to allow work to progress, 
this will include a contribution of up to £1m from the Enterprise Zone, with Fylde generated 
Enterprise Zone business rates growth monies being hypothecated to this.   
 
e) Initial Development  
Funding for a 40,000 sq ft development to be occupied by Multiply Components Ltd was 
approved Blackpool’s at Executive on 13 July 2020 and Eric Wright Construction will 
undertake construction on a Design and Build contract starting on site in September for a 
nine month build for a targeted October 2021 opening. 
 
A total of £800,000 Growth Deal funding has now been approved by Local Enterprise 
Partnership, subject to formal a Grant Funding Agreement, to cover abnormal development 
cost and a 25 lease for the unit has been agreed with Multiply Components Ltd who 
manufacture Carbon Fibre-based technologies for the health sector. A ground breaking 
ceremony is planned for 2 October 2020 with possible ministerial attendance.  
 
A number of minor issues remain to be resolved prior to commencement of work including 
the diversion of 33kva electricity cable and diversion of fibre optic cables at the site 
entrance, but it is expected that all matters will be satisfactorily resolved within a few 
weeks.    
 
The development which will allow Multiply to generate 85 high quality jobs in the medical 
technology/advance materials sectors, will also raise an anticipated £75,000 business rates 
growth receipt annually. The development will be held as a long term investment by 
Blackpool Council who will fund the development via Prudential Borrowing.      
 
f) Current Planning Applications  
Three live planning applications are currently being considered by Blackpool Council, the 
first for a proposed development of a 20MW gas fired power generation facility, which 
continues to encounter problems related to impact upon aeronautical activity, an 
application for a small fibre switching data centre to support role out of superfast 
broadband across the Fylde coasts and a retrospective application for construction of a 
cement batching plant at the Squires Gate Industrial Estate, which is attracting a degree of 
local objection on environmental impact grounds.   
 
Work is continuing apace on the construction of a 1400m2 facility for exhibition designers 
Love Expo and the build is due for completion in September. A tenant has been found for 
the smaller portion of the development not required for occupation by the developer. 
 



 

 
 

 
 
g) Squires Gate Industrial Estate (Former Wellington Bomber Factory)  
The new owners of Squires Gate Industrial Estate have started work subdividing units and at 
least 12 new occupiers have been identified, work is progressing to resolve technical issues 
relating to planning permissions, building regulation and fire certification, whilst individual 
rating assessments are still to be put in place for individual units.  
 
The Enterprise Zone team continues to engage constructively with the owners of the 
property but communications with the owners are sporadic and usually centre on large 
space floor enquiries passed on from Enterprise Zone marketing. Whilst some jobs are 
undoubtedly being created and eventually rates income will be derived, it is difficult to 
actively promote the asset at this time.  
 
h) Communications Infrastructure  
Work has continued to support the installation of the new transatlantic fibre optic 
telecommunications cable, part of the North Atlantic loop from New York to Denmark, being 
developed by Aqua Comms. Cable ducting has been laid from the proposed landing point to 
the base station constructed at Blackpool Airport with a further expansion of the network 
under the Local Fast Fibre Network (LFFN) programme at the planning stage. The subsea 
landing cable is now expected late early October 2020 dependent on weather conditions in 
the Irish Sea. All Council planning and legal consents are in place.  
 
Blackpool Council and BITC are leading a series of planned workshops to develop a digital 
strategy for Blackpool and to clearly identify market sectors leading to the development of 
an operational business plan.  
 
i) Fibre Blackpool  

The Fibre Blackpool campaign continues to promote the roll out a local full fibre network for 
improved, gigabit capable, broadband internet connection to residents and businesses on 
the Fylde Coast.  The dedicated website www.fibreblackpool.com has received over 260 
enquiries registering interest in the scheme and various suppliers are now active in the 
Blackpool area. The Enterprise Zone marketing officer will provide marketing support for 
any co-op members for the benefit of Enterprise Zone businesses. Discussions are now 
underway to secure extension of the Local Full Fibre Network along the coast to serve Wyre 
and Fylde, particularly the rural areas of both authorities.  
 

j) Marketing  

Marketing Lancashire has commissioned new proposals from Barbers for Phase 2 of the 
Enterprise Zone website and the marketing officer continues to chase a start date. Work is 
needed to ensure the material is fully accessible for anyone with disability. Additional 
administrator rights have been obtained on elements of the Lancashire Advanced 
Manufacturing and Energy Cluster web site to ensure regular news updates are posted and 
linked to Enterprise Zone social media accounts, but further improvement is possible. 



 

 
 

 
Regular newsletter updates have continued throughout lockdown providing Covid-19 
business support advice with the Marketing Officer continuing to monitor the situation 
carefully. The next quarterly autumn edition is planned by the end of September containing 
good news stories.  
 
Although large physical events are still prohibited by social distancing measures, the 

Marketing Officer has been working with NW Insider Magazine on a Northern Enterprise 

Zone Online Conference which is planned for 23 October 2020. The Lancashire Advanced 

Manufacturing and Energy Cluster will be sponsoring the event with David Holmes from BAE 

confirmed as Lancashire Advanced Manufacturing and Energy Cluster spokesperson for the 

panel. The aim is to raise awareness of the Enterprise Zones successes and to galvanise 

further support for the national fiscal benefits extension campaign to the Treasury. Now is 

an ideal opportunity to throw the spotlight on the benefits the Enterprise Zones can bring to 

the local economy and how they can be useful in the Covid recovery effort. 

 
Enquiries of since the last meeting have  as anticipated been slow  due to the impacts of 
Covid-19 but are starting to show some signs of picking up in the past few weeks. Some 
enquiries of note have included: 
 

 6-7000 m2 with 6 loading bays for surgical mask and medical equipment production 
and distribution  

 Enquiry for TV/film studios  

 DIT Singapore Vertical Farm  

 DIT Dutch engineering company  

 Data centre enquiry  

 1000 m2 for Foodbank  

 5,700 sq ft enquiry for an advanced manufacturer for the food production industry 
 

k) Blackpool: The Place for Business  

The online communications campaign came to the end of the initial 12 months contract 

with external agency collaboration Clarity/Diva. A tender was advertised on the NW Chest 

portal for a new 12 month marketing campaign and Whistlejacket London have been 

appointed to progress the campaign to the next stage of development. The team are 

currently undertaking a series of interviews with Fylde Coast stakeholders which will inform 

the next 12 months campaign strategy.  

 

 

 

 

 

 



 

 
 

l)   Blackpool Airport 

Best and Final offers for an Air Navigation Service Provider (ANSP) and operational tenders 
will be submitted by the end of September  with a decision to be taken by the Blackpool 
Airport Operations Board at special meeting in October.  There have been slight delays in 
agreeing final contract terms and updating the spec following further meetings with 
remaining bidders. 
 
The airport has remained fully operational during the Covid-19 crisis, primarily to support 
offshore operations whilst airfields at Barton, Warton and Carlisle have closed, but also 
hosted a flight of private aviators and BAE staff who are on standby to operate NHS support 
flights at short notice. The airport is now fully operational. 
 
Architects Cassidy + Ashton are progressing the initial feasibility/option studies for the 
replacement of old aircraft hangars and associated aircraft parking aprons as a first step 
toward opening up the frontage of Squires Gate Lane for new business park development. 
Their work will also include studies on the provision of a new control tower, fire station and 
administration facility, possibly to be located south of the main runway,     
 
Spirit have confirmed their contract presently held by Babcock will transfer to NHV from 1st 
December. NHV the successful bidder for the new contract will commence base operation 
mid-August, initially occupying Hangar 1 East until the main hangar used by Babcock 
becomes available.    
 
 Airport management contractors RCA have revamped the website so that it can now be 
easily viewed on mobile devices and will step up social media activity in the coming months. 
Marketing is being carried out by RCA and the council continues to provide additional 
support fielding media enquiries. 
 
New airport estate signage has been costed and will the upgrade will be implemented in the 
coming months as many of the estate boards are out of date and in a poor state of repair.  
 

m) Third Party Development 

The only construction presently underway is the development on land to the east of Seneca 

House off Amy Johnson Way due for completion early autumn.  

 
To date: 

 A total of 321 live enquiries are currently logged for Blackpool Enterprise Zone. 

 Some 91 businesses have located to the Enterprise Zone since April 2016.    

 A gross cumulative total of 1492 jobs have located to the Enterprise Zone, this figure 
includes jobs to the area, safeguarded jobs within Blackpool and construction full 
time equivalent jobs.  

 

 



 

 
 

 

n) Project Team  

The 12th meeting of the Blackpool Airport Enterprise Zone Project Team was hosted online 
and the next meeting is due to take place on Friday 15 September 2020 on MS Teams. 
 

o) Risk Register   

The Blackpool Airport Enterprise Zone risk register is currently under review with our 
corporate risk team given recent events and is available on request. It is also regularly 
reviewed by the accountable body’s own project board.   
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