
 

 
 

 

Report to:               Blackpool, Fylde and Wyre Economic Prosperity Board 

 

Report Author:      Rob Green, Head of Enterprise Zones, Blackpool Council 

 

Date of Meeting:   17 December 2020  

 

Recommendation:   

1) That the Board notes the report. 

2) The Board notes and approves the refreshed Masterplan. 

 

Blackpool Airport Enterprise Zone: Progress Report 

 

a) Masterplan 

 

The Enterprise Zone Masterplan and Delivery Plans have now been refreshed, to reflect the 
new development since 2016, the impact of changes in third party ownership across the site 
and requirements for changes required to satisfy Sport England and address Highway and 
transportation concerns  The Masterplan will be considered by to Blackpool’s Executive on 7 

December 2020 before and after consideration by the Economic Prosperity Board, 
presented to the Lancashire Enterprise Partnership and Ministry for Housing, Communities 
and Local Government  (a copy of the refreshed master-plan is enclosed as Appendix 10a). 
 
Whilst there have been substantial changes to the estimated costs of delivering the 
Enterprise Zone the overall forecast remains in line with original estimates at c £72M. There 
has also been some variation to the projected income streams over the life of the Enterprise 
Zone, with initial cash flows  impacted by delays in getting Phase 1 into full play. However, a 
grant funding allocation has been secured from the Towns Fund as part of Blackpool’s Town 
Deal (up to £10m final amount to be confirmed but assumed at £7.5m subject to approval to 
a full Green Book business case) and Growth Deal, with financial projections indicating a 
small forecast surplus over the lifetime of the project after the cost of Prudential Borrowing.  
 
With expenditure on enabling infrastructure heavily front-loaded, revenues may not be 
sufficient in the next few years to meet the cost of required Prudential Borrowing (subject 
to impact of Town Fund monies) and further recasting of the delivery plan programme may 
be required to ensure affordability. The masterplan and associated delivery plan are 
designed to be flexible to adapt to changing circumstances and opportunity and will be 
reviewed on an annual basis and fully refreshed every 5 years.  
 
The approved marketing strategy will continue to be implemented for the Enterprise Zone 
and where appropriate will be updated in line with the revised masterplan.    
 
 
 



 

 
 

 
New Project Manager Posts: 
 
The roles were re-advertised in October and interviews will take place in December with 
one post to be funded by Fylde Borough Council and one by Blackpool Council. The 
importance of strengthening the project management resource is a very high priority to 
ensure continued successful and expanded delivery. 
 
b) Fiscal Incentives   
 
Work is continuing to lobby the Ministry for Housing, Communities and Local Government 
to seek an extension of Enterprise Zone fiscal benefits which are due to expire for Blackpool 
in March 2022 for rates relief and November 2023 for enhanced capital allowances  
 
With full support from the Lancashire Enterprise Partnership officers have joined nationally 
with The Local Enterprise Partnership Network to put a proposal to HM Treasury.  The 
proposal seeks an extension of business rates relief to 2025/26 as a low cost focus and 
engine for post Covid-19 economic recovery and growth, and to recognise the delays in all 
Enterprise Zones being able to bring forward enabling infrastructure. 

 
Initial discussions with HM Treasury were positive but have been informed there is no 
‘bandwith’ currently at Westminster to deal with the proposals as the central Enterprise 
Zome team have been presently redeployed to deal with Freeports. Following the recent 
Comprehensive Spending Review, the Local Enterprise Partnership Network will now be re-
engaging with Treasury and Ministry for Housing, Communities and Local Government   to 
further discuss Enterprise Zone policy. In the meantime it is the intention within Lancashire 
to brief our local MPs on the campaign so far, the benefits of Enterprise Zones and the key 
role they have to play in the post-Covid recovery strategy and why officers are pushing for 
an extension of benefits. A template will be shared with northern Enterprise Zone 
counterparts in the absence of any strong centralised push from the Local Enterprise 
Partnership Network. 
 

c) Current Activity Phase One  
 
Planning consent was secured for the grass sports pitches in May 2020 and STRI Group has 
since completed their contract and are now off site, except for maintaining the seed growth 
on the pitches which will be playable from the start of the 2021/22 football season in 
September 2021. Minor issues with security are being addressed, whilst effort is also being 
directed to tackle some localised drainage issues at Division Lane, with work to repair a 
series of offsite watercourses and culverts commissioned and leadership provided to 
encourage other responsible bodies including Lancashire County Council, United Utilities 
and the Environment Agency to also contribute to support the issues highlighted by recent 
heavy rainfall.    
 



 

 
 

The second of three proposed planning applications designed to release the Common Edge 
Sports pitches was submitted in September. It includes a 3G sports pitch, grass rugby pitch, 
training area, reconfiguration and extension to existing car park, provision of associated 
hard-standing, fencing and landscaping, improvement works to the access from Common 
Edge Road including the creation of a new footway and cycleway. Only one 3G facility will 
now be provided at Common Edge Road to comply with Sports England’s recommendations, 
with a further pitch to be enhanced for Rugby League use. Discussions with the Football 
Foundation have confirmed that they will still, subject to application, be willing to provide 
grant toward the cost of the facilities.    
 
Construction of changing facilities was scheduled to be complete in time for the start on the 
2021/22 season opening of the grass sports pitches, which will then trigger the release of 
the existing sports facilities for redevelopment, but may now be delayed slightly to allow 
additional highway works originally part of the later Common Edge junction scheme to be 
incorporated to address a pressing Highway constraint identified by Lancashire Highways.  
 
Detailed design work on the changing room and car parking is now in the final stages and a 
contractor has been appointed with early engagement to value, engineer and agree a 
guaranteed maximum price. 
 
Further design work has continued both the eastern gateway access and the Common Edge 
Road junction upgrade led by Blackpool highways team, but resources are stretched and 
progress slower than anticipated, with further detailed site investigation being 
commissioned. Design can only be finalised and the planning applications submitted once 
third party property purchase and leasehold surrenders and renewals have been confirmed. 
These are all in the final stages of negotiation and should be satisfactorily concluded by 
January 2021. Target for submission of the major planning application covering roads and 
commercial development is now targeted at the first quarter 2021.  
    
A public consultation will be undertaken in the first quarter 2021, once planning approval 
has been received for the changing rooms and will encompass details of the highway design 
drainage issues and the wider masterplan as well as the commercial development. A quote 
has been received to host the consultation on the Blackpoolez.com website and work is 
ongoing drafting the mini site. The consultation may be undertaken alongside required 
consultation on the Blackpool Playing Pitch Strategy.  
 
d) M55 Link Road   
 
Efforts to fund the project have been boosted by its award of Getting Building Fund support 
and it is anticipated that a full funding package will soon be in place, including an Enterprise 
Zone contribution of up to £1m with Fylde Borough Council generated retained Business 
Rates growth monies being ring fenced toward this. It is hoped that the scheme will be in a 
position to enable Lancashire County Council to tender the contract in the first quarter of 
2021.  



 

 
 

 
    
                
e) Initial Development  
 
Legal agreements have been concluded for the development of 40,000 sq ft facility to be 
occupied by Multiply Components Ltd, and Eric Wright Construction commenced on site 
works in late October.  The Design and Build contract is for a nine month build with an 
October 2021 opening subject to completion of specialist fit out works being undertaken by 
the company. £800,000 of Growth Deal funding has now been secured for the scheme to 
assist with the cost of dealing with a number of abnormal costs including poor ground and 
the diversion of 33kva electricity cables and fibre optic cabling. A ground breaking ceremony 
was cancelled due to Lockdown 2 and an alternative small event on site such as a naming 
ceremony or a topping out ceremony will be organised in the New Year. Since 
commencement on site, Multi-Ply has been acquired by a Swedish company called MedCap 
which further strengthens Multi-Ply’s covenant as a tenant and brings additional foreign 
inward investment into the Enterprise Zone.  
 
f) Current Planning Applications  
 
Four live planning applications are currently being considered by Blackpool Council, in 
addition to the changing room application, there is a long standing proposed development 
of a 20MW gas fired power generation facility, which continues to encounter problems 
related to impact upon aeronautical activity, an application for a small fibre switching data 
centre to support the roll out of superfast broadband across the Fylde Coast, and a 
retrospective application for construction of a cement batching plant at the Squires Gate 
Industrial Estate, which is attracting a degree of local objection on environmental impact 
grounds and causing other concerns relating to traffic and drainage.   
 
Work is now complete on the construction of a 1400m2 facility for exhibition designers Love 
Expo. A prospective tenant has been found for the smaller portion of the development not 
required for occupation by the developer. Public relations activity for both companies is 
pending once they are settled in.  
 
g) Squires Gate Industrial Estate (Former Wellington Bomber Factory)  
 
The new owners of Squires Gate Industrial Estate has started work subdividing units and 
receipt of an up to date tenancy schedule is awaited from the new owners. HDL Ltd, who 
are already based on the Enterprise Zone, have taken a further 32,000 sq ft unit to 
accommodate their short to medium storage requirements. Work is progressing to resolve 
technical issues relating to planning permissions, building regulation and fire certification, 
whilst individual rating assessments are still to be put in place for newly created individual 
units.  
 



 

 
 

The Enterprise Zone team continues to engage constructively with the owners of the 
property but communications with the owners are sporadic and usually centre on large 
space floor enquiries passed on from Enterprise Zone marketing. Whilst some jobs are 
undoubtedly being created and eventually rates income will be derived, it is difficult to 
actively promote the asset at this time.  
 
h) Communications Infrastructure  
 
The Aqua Comms subsea fibre optic cable landed on 11 October 2020 and a small, socially 
distanced event took place to mark the event. The new transatlantic fibre optic 
telecommunications cable, part of the North Atlantic Loop from New York to Denmark, 
opens up new business opportunities for technology-based industries looking for a location 
in close proximity to the exchange point. 
 
Blackpool Council and BITC are leading a series of planned workshops to develop a digital 
strategy for Blackpool and to clearly identify market sectors leading to the development of 
an operational business plan. A meeting is also pending with the digital lead at Department 
for International Trade to introduce Blackpool’s new digital opportunities. 
 
i) Fibre Blackpool  

 

The Fibre Blackpool campaign continues to promote the roll out a local full fibre network for 
improved, gigabit capable, broadband internet connection to residents and businesses on 
the Fylde Coast.  The dedicated website www.fibreblackpool.com is still receiving enquiries 
registering interest in the scheme and various suppliers are now active in the Blackpool 
area. The Enterprise Zone Marketing Officer will provide marketing support for any co-op 
members for the benefit of Enterprise Zone businesses. Discussions are now underway to 
secure extension of the Local Full Fibre Network network along the coast to serve Wyre and 
Fylde, particularly the rural areas of both authorities.  
 

j) Marketing  

 

Marketing Lancashire has commissioned new proposals from Barbers for Phase 2 of the 
Enterprise Zone websites, alongside a new Enterprise Zone section of the Invest in 
Lancashire website https://investinlancashire.com/lamec/ 
 
Work needs to be undertaken to ensure the material is fully accessible for anyone with 
disability. Additional administrator rights have been obtained on elements of the LAMEC 
website to ensure regular news updates are posted and linked to Enterprise Zone social 
media accounts, but further improvement is possible. 
 
Regular newsletter updates have continued throughout lockdown providing Covid-19 
business support advice with the Marketing Officer continuing to monitor the situation 

https://investinlancashire.com/lamec/


 

 
 

carefully. The next quarterly winter edition is planned by the end of December containing 
good news stories.  
 
A planned online conference in collaboration with NW Insider and Marketing Lancashire did 
not go ahead due to lack of sponsor interest across the NW, however an Enterprise Zone 
special report ran in the November edition where all four LAMEC sites gained good 
exposure.  
 
https://flickread.com/edition/html/5f9050269c356#18  

 
The budget for the event has been reallocated for a double page spread in the forthcoming 
Invest in Lancashire Guide 2021 and David Holmes,  chair of the Enterprise Zone Governance 
Committee  is confirmed as a round table guest, representing LAMEC as part of the package. 
 
The aim is to raise awareness of the Enterprise Zone’s successes and to galvanise further 
support for the national fiscal benefits extension campaign to the Treasury. Now is an ideal 
opportunity to throw the spotlight on the benefits the Enterprise Zones can bring to the 
local economy and how they can be very useful in the Covid-19 recovery effort.  
 
Work is also progressing jointly with Lancashire County Council to appoint a joint 
international agent for all four LAMEC sites by January 2021 and the team agrees that the 
need for end product and individual development plots to bring to market would be 
beneficial to any commercial property sales strategy.   
 
Enquiries since the last meeting are starting to show some signs of picking up in the past few 
weeks. Some enquiries of note have included: 

a) 20,000 sq ft nutrition company based at Enterprise Zone 

b) 20–30,000 sq ft for an engineering firm  

c) 40,000 sq ft for a White Goods distributor based on Enterprise Zone who has taken a 

further 32,000 sq ft temporary accommodation Squires Gate  

d) 80,000 sq ft for a food manufacturer  

e) 70-80,000 sq ft for a food wholesaler   

f)  4 X aircraft Hangar requirements  

k) Blackpool: The Place for Business  

 

A verbal update will be given at the meeting. 

 

 

 

 

 

 

https://flickread.com/edition/html/5f9050269c356#18


 

 
 

 

l)   Blackpool Airport 

 

A decision on the operating contracts for the airport will be taken in December. The Airport 
has continued to operate throughout Covid-19 lockdowns to ensure offshore services 
continued. This has resulted in significant adverse impact on earnings before interest, taxes, 
depreciation, and amortization which will impact upon ability to fund essential 
infrastructure upgrades. There is continued lobby group pressure to reintroduce commercial 
air services but in the present distressed state there is absolutely no interest from airline 
industry to consider new domestic or near European routes.     
 
The contract to serve the offshore rigs transferred to NHV with effect from 1 December 
2020 for the present time NHV will continue to serve the production platforms owned by 
both Spirit and Italian company ENI.     
 
New airport estate signage is currently going through an approval process with the airport 
tenants and will the upgrade will be implemented in the coming months as much of the 
estate boards are out of date and in a poor state of repair.  
 
m) Third Party Development 

 

There is no current third party development activity on site but up to three projects are in 

the pipeline- with the Love Expo development having completed in October  

 
To date: 

 A total of over 300 live enquiries are currently logged for Blackpool Enterprise Zone. 

 Some 91 businesses have located to the Enterprise Zone since April 2016.    

 A gross cumulative total of 1525 jobs have located to the Enterprise Zone, this figure 
includes jobs to the area, safeguarded jobs within Blackpool and construction full 
time equivalent jobs.  

 

n) Project Team  

 

The latest meeting of the Blackpool Airport Enterprise Zone Project Team was hosted online 
on 20 November and the next meeting is due to take place in January 2021 on MS Teams, 
date to be confirmed. 
 

o) Risk Register   

 

The Blackpool Airport Enterprise Zone risk register is reviewed regularly with Blackpool’s 
corporate risk team, the Project Board and the Programme Board (EPB) every quarter. A 
copy is available upon request. 
 



 

 
 

 
 
p) Milestones 
 
The table below lists key milestones scheduled to be discussed and approved at the next 
Enterprise Zone project board on 27 January  2021.  
 
  
Milestones Dates 

Grass football pitch  engineering contract completed  Sep 2020 

Changing Rooms and car park/3G pitch planning application submitted   Sept 2020 

40,000 sq ft spec development start on site  Oct 2020 

Aqua Comms landing, connection made on land   Oct 2020 

Private sector new build complete  Oct 2020 

Common Edge Changing room and 3G pitches construction tender  Nov 2020 

Head of Terms to be agreed 20,000 sq ft unit Dec 2020  

Changing rooms and 3G planning approval  Jan 2020  

Revised masterplan/Delivery Plan to be considered by Accountable body   Dec 2020 

Architectural feasibility study & design work for airport complete Dec 2020  

20mw gas fired generator planning decision  Dec 2020 

Design and planning application for eastern gateway access  Feb 2021 

Land/property acquisitions x 4  Q1 2021 

Appoint international marketing agents LAMEC brand  Jan 2021 

Town Deal outline Business case for Enterprise Zone submitted  Feb 2021 

Fiscal benefit extension decision from HM Treasury  Mar 2021 

Marketing of Common Edge phase 1 commences  Mar 2021 

Proposition and identifying opportunities for data centre market  April 2021 

Outline planning app for airport redevelopment May 2021  

Design and planning application for Common Edge Road Summer 2021  

Release of existing sports pitches & start of highway and utility 

infrastructure  

Sep 2021 

Planning approval for highways   Oct 2021 

12 month construction contract for access road  Jan 2022 

Control tower, first station relocation commenced  Mar 2022  

Delivery of spec development of 20,000 sq ft commercial unit  April 2022 

Replacement hangar development commenced Sep 2022  

 

Report Author  

Rob Green Head of Enterprise Zones 

Rob.green@blackpool.gov.uk   

07500 786402  
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