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Hillhouse Enterprise Zone: Progress Report 
 

a) Implementation Plan  
 

Finalisation of the implementation and delivery plan has again been delayed as it is 

amended to reflect both the closure of the Vinnolit facility and the loss of the proposed 

Waste to energy plant, but also the progression of proposals by NPL Estates for an initial 

phase of speculative development totalling 6,100m2 which would in part, assist the 

decanting of existing businesses from the old international business centre releasing that 

site for redevelopment. 

 

NPL, who has secured an in-principle offer of funding from the Getting Building Fund toward 

the costs of essential infrastructure upgrades to enable the new speculative development to 

progress, are now preparing detailed planning applications for the development which 

should be submitted to Wyre Borough Council before the end of December together with a 

planning application to relocate the existing gatehouse.    

 

The Getting Building Fund supported project also addresses a requirement  for urgent 

upgrading and repair to ageing enabling infrastructure, including site access road, upgrade 

of utilities, and an extension and repair to Hillhouse’s water ring main and electricity supply 

mains. The project has been allocated some funding £630,000 from the Getting Building 

Fund, with additional match funding provided by Wyre Borough Council and NPL. Formal 

confirmation of funding is dependent upon completion of the Local Enterprise Partnership’s 

due diligence process but is also expected to be confirmed at the next Hillhouse Enterprise 

Zone Project Board on 11 December 2020. Funding of £200,000 has also been approved by 

Wyre Borough Council to support the extension of the Local Full Fibre Network broadband 

fibre optic network to the site gates, work which completed in November. NPL is to commit 

further expenditure to progress the extension of the fibre optic broadband capability 

throughout the Enterprise Zone site.    



 
 
 
 
 

 
 

 

 

 

 

Further clarification has also been obtained on the phasing and costings of the wider on and 

off site infrastructure costs and for individual development plots and modelling in a revised 

draft delivery plan which will be completed by the end of December. This will be presented 

to Wyre Borough Council in January for approval as the accountable body and then 

subsequently to the Board, Enterprise Zone Governance Committee, Local Enterprise 

Partnership and in turn the Ministry for Housing, Communities and Local Government .     

 
b) MARKETING 
 
Regular newsletter updates have continued throughout lockdown providing Covid-19 
business support advice with the Marketing Officer continuing to monitor the situation 
carefully. The next quarterly winter edition is planned by the end of December containing 
good news stories.  
 

A marketing strategy has been prepared for inclusion in the Delivery Plan. When the 

Delivery Plan is completed, a communications campaign will be drafted to support site 

activity.  

 

Work continues with LCC to appoint a joint international agent for all four LAMEC sites by 
January 2021, however the team agrees that the need for end product and identification of 
individual development plots to bring to market would be beneficial to any commercial 
property sales strategy.   
 

Marketing Lancashire has commissioned new proposals from Barbers for Phase 2 of the 
Enterprise Zone websites, alongside a new Enterprise Zone  section of the Invest in 
Lancashire website https://investinlancashire.com/lamec/ 
Work needs to place to ensure the material is fully accessible for anyone with disability. 
Additional administrator rights have been obtained on elements of the LAMEC website to 
ensure regular news updates are posted and linked to Enterprise Zone social media 
accounts, but further improvement is possible. 
 
A planned online conference in collaboration with NW Insider and Marketing Lancashire did 
not go ahead due to lack of sponsor interest across the NW, however an Enterprise Zone 
special report ran in the November edition where all four LAMEC sites gained good 
exposure.  
https://flickread.com/edition/html/5f9050269c356#18  

 

https://investinlancashire.com/lamec/
https://flickread.com/edition/html/5f9050269c356#18


 
 
 
 
 

 
 

The budget for the event has been reallocated for a double page spread in the forthcoming 
Invest in Lancashire Guide 2021 and David Holmes from BAE and Local Enterprise 
Partnership’s Enterprise Zone Govenance Committee  chair  is confirmed as a round table 
guest, representing LAMEC as part of the package. 
 
The aim is to raise awareness of the Enterprise Zone’s successes and to galvanise further 
support for the national fiscal benefits extension campaign to the Treasury. Now is an ideal 
opportunity to throw the spotlight on the benefits the Enterprise Zonescan bring to the local 
economy and how they can be useful in the Covid recovery effort.  
 
Enquiries since the last meeting are starting to show some signs of picking up in the past few 
weeks. Some enquiries of note have included: 

 Three enquiries for Waste to Energy Generation facilities  

 Manufacturing facility for PVC extrusion company  

 Confidential Inward Investment manufacturing facility in the health sector 
 
 

c) Hydrogen Steering Group  
 
Further Hydrogen Hub meetings have been put on hold until further notice due to 
furloughed key members of the group. These will be re-established once social distancing 
restrictions are lifted Added impetus to the work of the group is anticipated in the wake of 
Government announcements about the new green agenda and the role of Hydrogen as a 
clean fuel source for transportation.  

 
d) Site Activity 
 
i) Vinnolit  

 

Majority landowner NPL Estates has recently purchased of the vacant property of the 
former Vinnolit site and the units will be demolished over the next 12 months, releasing 
new sites for development resulting in increased long term employment.  
 
ii) Victrex 
 
Global polymer solutions supplier Victrex, which is a FTSE 250 company completed a cost 

saving programme in September 2020 with a significant majority of staff reductions 

achieved through voluntary severance rather than redundancy. There are now 528 

employees at the Hillhouse HQ, a net reduction of 63. 

 

 

 



 
 
 
 
 

 
 

 

iii) Forsa Energy  

 

Construction work is ongoing for a new 20MW Short Term Operating Reserve (STOR) gas 

turbines, planning consent having been granted in 2017.  

 

A number of construction jobs have been created by Forsa Energy and NPL/Wyre Borough 
Council will confirm with the contractor the final numbers for the project.  
 
e) Job Creation  
 
A number of construction jobs have been created due to the start on site by Forsa Energy. 
The team continues to chase confirmation of how many construction full time equivalent 
jobs are currently on site and work will continue to make connections with Hillhouse 
tenants.  
 
f) Enterprise Zone  Board Meetings  
 
A  Hillhouse Enterprise Zone  Project Board meeting has been arranged on 11 December 
2020 online with a group of key stakeholders including Hillhouse tenants.  
 
g) Communications Infrastructure  
 
Funding of £200,000 was approved by Wyre Borough Council to support the extension of 

the Local Full Fibre Network broadband fibre optic network to the site gates, work which is 

now been delivered. It is now for NPL to commit to further expenditure to progress the 

extension of the fibre optic broadband capability throughout the Enterprise Zone site.    

 
h) Enterprise Zone fiscal benefits  
 
Work is progressing to lobby the Ministry for Housing, Communities and Local Government to 
seek an extension of Enterprise Zone  fiscal benefits which are due to expire for Hillhouse in 
March 2021 for rates relief and November 2023 for enhanced capital allowances.  
 
With full support from the Lancashire Enterprise Partnership officers have joined nationally 
with The Local Enterprise Partnership Network to put a proposal to HM Treasury.  The 
proposal seeks an extension of business rates relief to 2025/26 as a low cost focus and 
engine for post Covid-19 economic recovery and growth, and to recognise the delays in all 
Enterprise Zones being able to bring forward enabling infrastructure. 

 
Initial discussions with HM Treasury were positive but have been informed there is no 
‘bandwith’ currently at Westminster to deal with the proposals as the central Enterprise 
Zome team have been presently redeployed to deal with Freeports. Following the recent 



 
 
 
 
 

 
 

Comprehensive Spending Review, the Local Enterprise Partnership Network will now be re-
engaging with Treasury and Ministry for Housing, Communities and Local Government   to 
further discuss Enterprise Zone policy. In the meantime it is the intention within Lancashire 
to brief our local MPs on the campaign so far, the benefits of Enterprise Zones and the key 
role they have to play in the post-Covid recovery strategy and why officers are pushing for 
an extension of benefits. A template will be shared with northern Enterprise Zone 
counterparts in the absence of any strong centralised push from the Local Enterprise 
Partnership Network. 
 
i) Risk Register  
 
The Hillhouse Technology Enterprise Zone risk register is regularly reviewed by Wyre 
Borough Council’s corporate risk team and will be reviewed again at the upcoming Project 
Board on 11 December 2020. Copies will be available upon request. 
 
k) Milestones: 
 
The table below lists key milestones scheduled to be discussed and approved at the 
Hillhouse Enterprise Zone project board on the 11 December 2020.  
 

Milestones Dates 

LFFN (Local Full Fibre Network roll out) to site boundary complete 

Revised Delivery Plan  Dec 2020 

Procure state aid advice once Implementation plan complete  Jan 2021 

Demolition and site clearance of Vinnolit site to complete  Jun 2021 

Risk Register updated regularly by Project Board  Jan 2021 

60,000 sq ft speculative development of small multi-use units planning 
submitted  

Dec 2020 

A flood risk assessment to be scoped and commissioned for the entire 
site subject to identification of funding   

Q1 2021 

A transport assessment be scoped and commissioned for the entire site 
subject to identification of funding 

Q1 2021 

An Environmental and Ecology study to be scoped and commissioned 
for the entire site subject to identification of funding  

Q1 2021 

Getting Building Fund grant fund agreement to be agreed  Jan 2021 

Appointment of joint international marketing agent LAMEC brand  Jan 2021 

Commence works of electrical and water main upgrades  Jan 2021 

Fiscal benefit extension decision from HM Treasury Mar 2021 

Completion of electric and water main upgrades  Mar 2021 

Forsa Energy completion of build   Spring 2021 

Demolition and clearance of Vinnolit plots complete  Summer 2021 

Subsequent roll out of fibre ducting on site  Dec 2021 

Planning application submitted utilities and infrastructure upgrade 
including new gatehouse 

Jan 2021 



 
 
 
 
 

 
 

Planning permission granted for utilities infrastructure and new 
gatehouse  

June 2021 

Construction commences for utilities infrastructure and new gatehouse Dec 2021 

 
 


