
 

Report to: EXECUTIVE 

Relevant Officer: Victoria Gent, Director of Children’s Services 

Relevant Cabinet Member  

 

Councillor Gillian Campbell, Cabinet Member for Inclusion, 
Youth, Schools and Transience 

Date of Meeting:  5 December 2022 

 

PROPOSED EXPANSION OF HIGHFURLONG SPECIAL SCHOOL 
 

1.0  
 

Purpose of the report: 
 

1.1  
 

To seek approval to proceed with the development of The Meadow site at Highfurlong School 
- subject to Planning consent - to accommodate a two-storey extension and associated 
facilities to ensure sufficient local provision for children and young people with special 
educational needs and disabilities (SEND). 
 

2.0  Recommendation(s): 
 

2.1  To approve the development, following a procurement process via the Procure NW 
Framework (£1m to £5m contract for partners). 
 

2.2  
 

To approve the budget of £4.8 million for phase one of this scheme. 
 

3.0  Reasons for recommendation(s): 
 

3.1  
 
 
 
 
 
 
 
 
 
 
 
 
 

A planning application has been submitted for approval to develop The Meadow on Garstang 
Road West to accommodate a two-storey extension with associated facilities to ensure 
sufficient local provision for children and young people with special educational needs and 
disabilities (SEND).  Design and feasibility work to RIBA Stage 4 and costings are being 
developed to enable a traditional construction scheme to be tendered via the Procure NW 
Framework (£1m to £5m contract for partners). 
 
Highfurlong Special School reached a cohort of over 110 students in the summer term 2022, 
which is three times the number five years ago.   The growing number of pupils in special 
schools is in part as a result of changes in legislation introduced in 2014, but also due to 
children surviving with more complex medical needs than historically was the case. 
 
Despite additional building works being undertaken during that time to create extra space at 
the school, the capacity of the existing building is now over-stretched.  An independent 



 
 
 
 
 
 
 

school capacity report dated March 2022 found that Highfurlong’s building has a deficit of 
space equivalent to four classrooms when compared against current pupil numbers. The 
school has now saturated its existing footplate and is no longer able to effectively deliver 
complimentary curriculum activities such as design technology, music and life skills, despite 
winning the prestigious School of the Year award in 2021. 
 
The Local Authority has a statutory duty to ensure sufficient suitable places are available for 
all pupils across the town. The proposed expansion at Highfurlong School would help to 
ensure that Blackpool Council can meet the needs of children with complex physical and 
medical disabilities.   
 

3.2 Is the recommendation contrary to a plan or strategy adopted or approved by the 
Council? 
 

No 

3.3 Is the recommendation in accordance with the Council’s approved budget? 
 
 

Yes 

4.0  Other alternative options to be considered: 
 

4.1  If additional provision is not provided the Council would have to rely on Out of borough SEND 
provision, including associated transport costs, which is both expensive and not always in the 
best interests of children and their families. 
 

5.0  Council priority: 
 

5.1  The relevant Council priority is: “Communities: Creating stronger communities and increasing 
resilience”. 
 

6.0  Background information 
 

6.1  Highfurlong Special School benefited from a single storey infill extension in the summer of 
2021, which enabled it to continue to meet the needs of their increasing pupil numbers.  The 
school has used its existing space as flexibly as possible and has now reached saturation point 
of their existing footplate due to the nature of the physical requirements and associated 
equipment of the current cohort. 
 

6.2  Land known as “The Meadow” currently sits unused on the site due to significant level 
differences.  Phase One will see the two-storey extension built, with a covered walkway 
created to link to the existing site via the top floor of the new building. The ground floor of 
the new building will comprise facilities for post-16 students, alongside a new kitchen that 
will serve the whole school (currently facilities are shared with Aspire Academy). There will 
also be a community café at the front of the school designed for post 19 students to gain 
valuable employment skills and increase the commercial viability of the venture through 
improved public access from the main road. The upper floor would comprise classrooms and 



ancillary spaces for secondary aged pupils.  Under the development proposals the existing 
building would house primary pupils. 
 

6.3  Phase two would see the creation of a new fit-for-purpose hydrotherapy suite, with a music 
room, sensory unit and breakout rooms above.  Should additional funding be identified in 
time, both phases would be delivered in tandem in order to benefit from cost efficiencies 
whilst contractors are on site. 
 

6.4  Subject to relevant approvals and the tendering process, it is anticipated works would 
commence on site around May 2023 for completion by June 2024. 
 

6.5  Does the information submitted include any exempt information? 
 
Appendix 3a is not for publication by virtue of Paragraph 3 of Part 1 of Schedule 
12A of the Local Government Act 1972. It is considered on balance that the 
public interest would not be served by publishing information at this stage as this 
information would undermine the Council’s position in future negotiations and 
could risk the scheme not being able to proceed. 
 

Yes  
 

7.0  List of Appendices: 
 

7.1  Appendix 3a – Financial considerations (exempt) 
 

8.0  Financial considerations: 
 

8.1  See exempt information at Appendix 3a. 
 

8.2  
 
 
 
 
 
 
8.3 

Children’s Services has allowed a budget envelope of £4.8 million for phase one of the 
scheme, and costs will be contained within that budget. The scheme is being funded from a 
combination of education capital, including Basic Need, High Needs Provision Capital 
Allocations, and School Condition Allocations.  Alongside other planned capital schemes, 
reliance is being made on known future allocations of Basic Need funding in 2023/24 and 
2024/25, and of High Needs Provision Capital Allocations in 2023/24. 
 
A bid for capital funding to deliver phase 2 of the scheme will be submitted as part of the 
Department for Education’s Safety Valve programme. A separate report to Executive on this 
programme is planned for January 2023. 
 

9.0  Legal considerations: 
 

9.1  A new access road will be required using land currently within the demise of the 125 year 
lease to Aspire Academy – subject to legal negotiation with Fylde Coast Academy Trust and 
all associated due diligence. 
 



 
 

10.0  Risk management considerations: 
 

10.1  Not progressing the proposed expansion would mean the local authority would be unable to 
meet its statutory duty to ensure that sufficient suitable places are available for all pupils 
across the town. This would create further pressure on the High Needs budget, as places 
would need to be secured in more costly independent special schools outside of Blackpool. 
 

11.0  Equalities considerations: 
 

11.1  Highfurlong Special School caters for the needs of children with special educational needs 
and disabilities. The expansion scheme will ensure that the needs of more children can be 
appropriately met in local provision, reducing the need for lengthy transport journeys, and 
enabling children to be part of their local community. 
 

12.0  Sustainability, climate change and environmental considerations: 
 

12.1  The scheme at Highfurlong Special School is being developed in line with Blackpool Council’s 
Climate Change Declaration. The scheme will include the provision of air source heat pumps 
in lieu of conventional gas boilers. Provision will also be made for a number of solar panels to 
be installed. The scheme is also required to achieve a BREEAM rating of very good. 
 

13.0  Internal/external consultation undertaken: 
 

13.1  Statutory public planning consultation is being undertaken. Information on the proposed 
development was shared with parents of pupils at the end of summer term 2022, and school 
employees are being kept updated about progress with the plans.  Community information 
sessions will be held during the course of the public consultation period. 
 

14.0  Background papers: 
 

14.1  Planning application 22/0725 is available on Blackpool Council’s website at Simple Search 

(blackpool.gov.uk) 
 
15.0 0 Key decision information: 

 
15.1  Is this a key decision? 

 
Yes 

15.2  If so, Forward Plan reference number: 
 

16/2022 

15.3  If a key decision, is the decision required in less than five days? 
 

No 

15.4  If yes, please describe the reason for urgency: 

https://idoxpa.blackpool.gov.uk/online-applications/
https://idoxpa.blackpool.gov.uk/online-applications/


 
  
16.0  Call-in information: 

 
16.1  Are there any grounds for urgency, which would cause this decision to be 

exempt from the call-in process?  
 

 
No 

16.2  If yes, please give reason: 
 

 
 

 

 

TO BE COMPLETED BY THE HEAD OF DEMOCRATIC GOVERNANCE 

17.0  Scrutiny Committee Chairman (where appropriate): 
 

 Date informed: 25 November 2022 Date approved: 
 

      

18.0  Declarations of interest (if applicable): 
 

18.1        
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19.1 
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20.1        
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21.1        
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22.1        
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24.1 

Alternative Options Considered and Rejected: 
 
 
 

25.0  Executive Members in attendance:   
 

25.1        
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