
 

Appendix 7a  – SUMMARY OF 7 TOWN DEAL PROJECTS PROGRESS (2022/23 Q2) 
 
 

1) BLACKPOOL ILLUMINATIONS REJUVENATION  
 
The overall aim of the project is to rejuvenate the Blackpool Illuminations as a means to 
attract an increasing number of visitors to the town in the autumn and winter period, and 
extending the traditional Illuminations season by two months, from the current September to 
November season until January.  
 
This is being undertaken by designing and creating a number of new centrepiece attractions 
over a five-year period and improving the lighting infrastructure and provision of essential 
equipment needed to deliver the illuminations in an efficient and sustainable manner. This 
project supports the famous Blackpool illuminations through modernisation and innovation. 
This £13.2m scheme, with £4.5m of Town Deal monies is being delivered by Blackpool Council 
as scheme promoter and accountable body with the Blackpool Illuminations Department 
leading on project delivery. 

 
 

FINANCIAL POSITION AT END SEPTEMBER 2023 

APPROVED  TOWN DEAL  SPEND  

TOTAL SPEND TO END SEPTMEBER  2023  
Total Town Deal Allocation 

Allocation to 31 March  

2023 

£4,500,000 

 

£2,453,853 

 

£1,370,359 

 

 
PROJECT ACTIVITY  

 Four large scale features introduced into the display 2022 display 

 A further two large scale features to be introduced to 2022 display in November. 

 21 large scale cross road features delivered by 2nd September for 2022 

 All feature upgrades completed for September 2nd 2022 

 Odyssey illumination on promenade. 

 Working with artists Chila Kumari Singh Burman and also a Canadian artist regarding the 

2023 illuminations display 

 Infrastructure upgrade to restart January 2022 

 Technical rehearsals re projectors and interaction displays starting w/c 31st October  

  

 
 
 
 



OUTPUTS/OUTCOMES ACHIEVED TO SEPTEMBER 23    

 

 

 

 

 

 

PROJECT RAG RATING (see DHLUC RAG rating at end of this Annex) 

 

LATEST PROJECT IMAGES  

                                                                  Odyssey Feature        

 

 

RAG Rating Delivery  RAG Rating Spend  RAG Rating Risks  

 

2 

 

 

3 

 

 

 

2 

Output and Outcome Targets by scheme end     Achieved (Y/N) 

£ spent directly on project delivery (either local authority (£4500000)  N (£1,370,359) 
£ co-funding spent on project delivery (private and public) £8750000)  N (£3,214,234) 
£ co-funding committed (private and public (£8750000)    Y 
No of temporary FT jobs supported during project implementation (4)  N (2 currently) 
No of full-time equivalent (FTE) permanent jobs created (4)   N 
Number of artists supported in developing new skills (5)    N (3 currently) 
Facilitate additional 1.75 million additional visitors (1750000)   N  



 

 

New robot arm 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  
 
 
 
 
 
 
 
 
 



2) BLACKPOOL AIRPORT ENTERPRISE ZONE  
 
This project aims to support business and jobs growth within the Blackpool Airport Enterprise 
Zone through the creation of new highways and associated infrastructure that will aid in the 
mitigation of a number of existing barriers to development. Firstly, this project looks to create 
a new entry and exit point for traffic into the Blackpool Airport Enterprise Zone to the east of 
the designated area, negating the business park’s current status as a cul-de-sac and reducing 
travel times and standing traffic, particularly at peak vehicle flow times. Secondly, its route 
through the east of the Enterprise Zone will also open up 10.5 hectares of previously 
inaccessible development land for the creation of serviced plots, therefore managing the 
current lack of new development space within the Enterprise Zone to accommodate 
businesses looking to locate and grow there. This £18m scheme, with £7.5m of Towns Fund 
monies, will be delivered by Blackpool Council as scheme promoter and accountable body, 
with the Council’s Enterprise Zone team leading on project delivery. 

 
FINANCIAL POSITION AT END SEPTEMBER 2023 

APPROVED  TOWN DEAL  SPEND  
TOTAL SPEND TO END SEPTMEBER  

2023  Total Town Deal Allocation 
Allocation to 31 March  

2023 

£4,500,000 

 

£3,045,000 

 

£1,232,822 

 

 
PROJECT ACTIVITY UPDATE  

 Division Lane West (Sports Village development) upgrade and resurfacing complete 

 Sport Centre and 194 space Car Park completed.  Utilities expected to complete 
connection and testing in November 2022. 

 Geotechnical consultants engaged. Ground investigation re-scoped. Readying for 
Ground investigation tender in October.  

 Work will begin on the Division Lane Junction with Common Edge Lane in January 
2023 – public event to be held in December 2022 to engage with local residents.  

 Design package for Division Lane West (Highways - Area F) complete and ready for 
tender. 

 RSA 2 for Division Lane West (Area F) approved. 

 Engagement with United Utilities to adopt the sustainable drainage elements 
underway (Section 104 agreement).  

 Outline planning consent secured 11.10.2022. Awaiting decision re green belt from 
secretary of state 

 Delivery Plan to be presented at the December Executive meeting to agree additional 
borrowing requirements 
 
 



OUTPUTS/OUTCOMES ACHIEVED TO DATE   

 

 

 

 

 

 

 

 

 

 

PROJECT RAG RATING  (see DHLUC RAG rating at end of this Annex) 

 

 

 

 

 

 

 

 

 

 

 

RAG Rating Delivery  

 

RAG Rating Spend  

 

RAG Rating Risks  

 

4 

 

3 

 

 

 

4 

 

Output and Outcome Targets by scheme end     Achieved (Y/N) 

£ spent directly on project delivery (£7,500,000)     N (£1,232,822) 
£ co-funding spent on project delivery (£10500000)     N (£633,122.89) 
£ co-funding committed (private and public £10500000)    Y 
Total length of new cycle ways Transport (0.6km)    N 
Total length of new pedestrian paths  (0.7km)     N 
Total length of newly built roads  (0.6km)     N 
Total length of pedestrian paths improved (0.3km)     N 
Total length of resurfaced/improved road (1.8km)     N 
No.  of trees planted (15)        N 
Amount of public realm improved (105000 m2)     N 
# of additional enterprises with broadband access =>30mbps (Minimum 12) N 
# of additional residential units with broadband access =>30mbps (minimum 37) N 

 
 
  



LATEST SCHEME IMAGES  

Image 1 Sports Pavilion 90% complete. 

 

Image 2 Division Lane West pre upgrade 

 

Image 3 Division Lane West upgrade 

 



 
Image 1 Division Lane West Access road upgrade to Sports Pavilion near to completion 

 (with retained trees). 

 

Image 2 Access road to Sports Pavilion 2. 

 

Image 3 Car Park before upgrade. 

 

I 



Image 4 New car park featuring Sustainable drainage. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

Image 9 New footpath / cycleway at Division Lane West (under construction) 

 
3) THE EDGE  
 The core aim of the project is to expand the quality and range of flexible managed workspace 
within Blackpool town centre to accommodate the needs of new and growing small 
businesses; complemented by tailored business advice for growth-ambitious small 
businesses. Stanley Buildings was identified as the suitable building within the town centre to 
achieve this aim. Local authority owned and ideally located given its proximity to several 
flagship regeneration projects, local amenities and transport networks.  
 
The Edge is the name given to the proposed expanded managed workspace aiming to knit 
together large parts of the upper floors of the building to create a vibrant business hub 
providing a choice of offices, meeting rooms, co-working and breakout space. Council co-
investment will ensure the renovation of the wider Stanley Buildings, including ground floor 
shopfronts and repurposed adjacent building.  
 
The Edge aims to :- 

a) Create a destination small business hub, enabling innovative and high growth 
businesses to expand; accessing bespoke support on their business growth journey; 

b) Address market failure by meeting unfulfilled demand for affordable serviced office 
space for small businesses within the town centre; 

c) Facilitate the creation of skilled job opportunities in growing business sectors, 
ensuring businesses have key facilities such as full fibre infrastructure, as well as 
business networks and know how on which to thrive; 

d) Strengthen business support provision - ensure it is demand-driven and relevant to 
the needs of growth-oriented Blackpool businesses. 

e) Bring sensitive refurbishment and regeneration to a signature 1930’s locally listed 
building 



 
The project is a £6.8m capital scheme (£4.5m of Town Deal; £2.3m Council co-funding to be 
included within the capital programme) delivered by Blackpool Council as scheme promoter 
and accountable body. 
 
FINANCIAL POSITION AT END SEPTEMBER 2023 

APPROVED  TOWN DEAL  SPEND  
TOTAL SPEND TO END SEPTMEBER  

2023  Total Town Deal Allocation  
Allocation to 31 March  

2023 

£4,500,000 

 

£3,513,434 

 

£391,429 

 

 

PROJECT ACTIVITY UPDATE  

 Contract maximum price for the building work received was significantly more than the 
budget available. Value engineering activity has been undertaken and has led to an 
options analysis being compiled. Senior Council officers will review the options in 
November and determine the next steps.  

 Building works not started as originally planned and indefinitely delayed until scheme 
delivery viability confirmed. 

 

OUTPUTS AND OUTCOMES ACHIEVED TO DATE  

 

 

 

 

 

 

 

 

 

 

 

Output and Outcome Targets by scheme end     Achieved (Y/N) 
£ spent directly on project delivery (£4500000)     N (£391,429) 
£ co-funding spent on project delivery (£2300000)     N   
£ co-funding committed (private and public £2300000)    Y 
No. of temporary FT jobs supported during project implementation (33)  N 
No. of full-time equivalent (FTE) permanent jobs created through project (230) N  
No.  of enterprises receiving non-financial support (150)    N 
No. of heritage buildings renovated/restored (1)     N  
Number of new non-domestic buildings with green retrofits completed (1)                N 
Amount of office space renovated/improved (1200)    N  
No. of additional enterprises with broadband access of at least 30mbps(79)                N 
 
 
 
 
  



PROJECT RAG RATING  (see DHLUC RAG rating at end of this Annex) 

 

LATEST SCHEME IMAGES  

Proposed Before and After Scheme Visual   

 
 

Before and after tile repair trial 1 

                                                                            
 
 
 

 

RAG Rating Delivery  

 

RAG Rating Spend  

 

RAG Rating Risks  

 

4 

 

5 

 

 

5 



Before and after tile repair trial 2 (after exposing steelwork) 
 
 
 
 
 
 
 
 
 
 
 

 
Mosaic Tiles Condition 

 
 
 
 
 
 
 
 
 
 
 
 
 
4) BLACKPOOL CENTRAL COURTS RELOCATION  
 
This project aims to support the development of Blackpool Central, a £300m private sector 
investment in Blackpool’s visitor economy, by accelerating site assembly. At present, the 
development of the full site proposed for Blackpool Central is inhibited by the presence of in-
use County and Magistrates Courts and a former Police HQ, which occupy a prominent and 
large area within the wider site boundary. In order to realise its full potential, HMCTS services 
need to be relocated, and the current tired facilities demolished, along with the former Police 
HQ, with subsequent land treatment works being undertaken to leave a cleared and clean 
site. The investment of £6.95m in this project will both support the relocation of HMCTS 
services from the current site on Chapel Street to a new site at Devonshire Road, close to the 
town centre, and allow for the demolition of the existing Courts and former Police HQ 
buildings, as well as treatment of the site. The creation of a major mixed leisure, hospitality 
and food and beverage development, with associated infrastructure, on the Blackpool Central 
site will be a major driver in Blackpool achieving its goal of becoming a year-round visitor 
destination. If the current Courts and former Police HQ site could not be cleared, the 
development potential of the site would be significantly reduced, meaning the development 



would have less of an economic impact and a reduced transformative effect on the local area. 
 
The rationale for the project is based on market failures and equity. The private sector would 
be unable or unwilling to undertake the proposed development without public sector 
intervention, and significant employment benefits might not be realised without this 
intervention. 
 
FINANCIAL POSITION AT END SEPTEMBER 2023 

APPROVED  TOWN DEAL  SPEND  
TOTAL SPEND TO END SEPTMEBER  

2023  Total Town Deal Allocation  
Allocation to 31 March  

2023 

£6,950,000 

 

£74,809 

 
67,281.21 

 
 
PROJECT ACTIVITY UPDATE  
 

 On Thursday 10th November, The Council received confirmation of  formal 
Government approval was announced regarding funding for the delivery of the 
new courts building (circa £40m) which will be provided to His Majesty’s Courts 
and Tribunal Service. This provided a major step forward in the overall scheme 
development. 

 In anticipation of funding approval, HMCTS had already commenced some early 
site works including site investigations and various studies of the site 
(topographical & ecological).   
 

OUTPUTS AND OUTCOMES ACHIEVED TO DATE  

Output and Outcome Targets by Scheme end ACHIEVED (YN) 

£ spent directly on project delivery (£6,950,000) 
£ co-funding spent on project delivery (£37,000,000) 
No. of temporary FT jobs supported during project 
implementation (1) 
No. of full-time equivalent (FTE) permanent jobs created  
(1) 
Number of public amenities/facilities created (1) 
Number of sites cleared  (1) 
Amount of rehabilitated land  (8000m2) 

                N (£67,281) 
£0 
0 
 

0 
0 
0 
0 

PROJECT RAG RATING (see DHLUC RAG rating at end of this Annex) 



 

 LATEST SCHEME IMAGES   

The images below are taken from the Blackpool Central project. This is linked to the Town 

Deal scheme, as the site of the existing courts is to be redeveloped as part of Phase 3 of the 

leisure scheme being brought forward by private developers Nikal Ltd. There are no current 

photos of the existing courts being demolished, as this cannot be undertaken until the new 

courts facilities have been constructed . Photographs show the construction of the new multi-

storey car park on Blackpool Central. 

 

 

5) MULTIVERSITY 

 

RAG Rating Delivery  

 

RAG Rating Spend  

 

RAG Rating Risks  

2 

 

1 

 

 

2 



 
The overall vision for the project is to bring forward regeneration proposals through the 
creation of a new ‘Multiversity Campus’ in the heart of Blackpool Town Centre. The 
Multiversity Campus will facilitate the aspirations of Blackpool & the Fylde College (to create 
a world class University learning environment that will be carbon neutral in operation.  
 
‘University Centre Blackpool’ will be a unique proposition, providing a cutting-edge response 
to local, regional, and national priorities delivered by the College. Through a high quality, 
dedicated and distinctive technical and professional curriculum, co-created with employers 
and in partnership with Lancaster University, UCB will support high-level skills growth and 
individual success, now and in the future. With courses focusing on automation, mobility, 
artificial intelligence, data, population ageing and sustainability, the Multiversity will focus on 
training, learning and education opportunities for regional businesses to up-skill their 
workforces.The College’s existing University Centre Campus at Park Road in Blackpool is 
situated away from the town centre amenities and rail network and is as such is disconnected 
from the core of the Town.  The College needs to relocate from its current campus to realise 
its full potential in collaboration with Lancaster University as UCB. 
 
It is not economically viable to repurpose the existing campus buildings and there is 
insufficient site capacity for the additional floorspace that is required to achieve the vision of 
the UCB.  The College is therefore looking for a new campus site where it can expand and re-
focus its higher education offer to incorporate a wider range of higher-level technical 
qualifications and is seeking to relocate to a new site, which is located near to the Talbot 
Gateway Central Business District on the edge of Blackpool Town Centre.  
 
The relocation to a new carbon neutral in operation campus will improve education, skills and 
learning in Blackpool and the wider area and provide a major contribution to the 
regeneration of Blackpool Town Centre. 
 
The overall Multiversity scheme is an estimated £65m, the first stage of which involves the 
purchase of the site using £9m Towns Fund. The full scheme £9m of Town Deal monies will be 
delivered by Blackpool Council and the College as scheme promoters and accountable bodies 
who will work in collaboration to deliver the project. A separate £40m submission has been 
made into the Levelling Up Fund.  
 
 
 
 
 
 
 
 
 
FINANCIAL POSITION AT END SEPTEMBER 2023 



APPROVED  TOWN DEAL  SPEND  
TOTAL SPEND TO END SEPTMEBER  

2023  Total Town Deal Allocation  
Allocation to 31 March  

2023 

£9,000,000 

 

 

£6,060,000 

 

 

£40, 531 

 

 

 
PROJECT ACTIVITY UPDATE  

 Letters have gone out to all residents and property owners in the area with regards to 

interest in property acquisition 

 Negotiation activity ongoing with those who have responded positively and several 

properties have now reached agreement 

 LUF funding announcement not now anticipated until end of the year , although the new 

government may impact on this and hence project delivery timescales  

 

 OUTPUTS/OUTCOMES ACHIEVED TO DATE   

 

 

 

 

 

OVERALL PROJECT RAG RATING   

 

 

 

LATEST PROJECT IMAGE  

 

PROJECT RAG RATING  

 

RAG Rating Delivery  

 

 

 

RAG Rating Spend  

 

 

 

RAG Rating Risks  

 

4 

 

 

5 

 

 

 

4 

Output and Outcome Targets by scheme end     Achieved (Y/N) 
 
**Note – all the below subject to review further to LUF Funding decision 
£ spent directly on project delivery (90000000)     N  (£40,531) 
£ co-funding spent on project delivery (private and public £76000000)  N  
£ co-funding committed (private and public £76000000)    N 
# of temporary FT jobs supported during project implementation (493)  N 
Amount of capacity of new or improved training or education facilities (3600) N 
# of learners/students/trainees gaining completing courses (680)   N  
# of learners/trainees/students enrolled (680)     N 
 
 
 
 
 
  



Proposed Multiversity Visual 

 
 

 
6) REVOE COMMUNITY SPORTS VILLAGE   
 
The Revoe/Southern Quarter Community Sports Village project has been designed to respond 
to need identified in the local community, and to leverage and enable investment within the 
Blackpool FC Bloomfield Road ground and surrounding environment. Without a 
comprehensive and joined-up approach to the design and delivery of this project, investment 
could result in greater severance of the existing Revoe community, and undermine the 
potential to deliver community facilities that will benefit local people for years to come.  
 
The overall project aim is to establish a sports village with leisure, education, and residential 
uses using £6.5m Town Deal while leveraging up to £17m of private and other investment.  
 
Bloomfield Road – the home of Blackpool Football Club, whilst an important asset for 
Blackpool, its East Stand is a temporary structure in need of significant investment. More 
widely, there is vacant brownfield land between the Foxhall residential development area and 
Bloomfield Road which has stood undeveloped for a number of years. This area of land is 
fenced off and not open to the community. The hard standing, parking areas and disused land 
do not offer any wider community benefit or facilitate / enable community integration. 
 
As discussed above the deprivation around the Football Club is material and extensive. 
Therefore, there is a clear need to invest in the area and improve many of the shortcomings 
and challenges currently faced by the local community. Sports and Playing Pitch Need: The 
Blackpool FC Community Trust has been working with the local community over a sustained 
period of time to provide support and opportunities for football and sports related 
programmes across a number of age groups. In the current area, which includes three local 



schools, no current facilities exist and chance to engage in such activity is very difficult.  
 
The project will include the direct delivery of the following within a coherent Sports Village:  

• 1x Under 16s 3G pitch  
• 4,600 seat new East Stand with associated within-stand concourse to support 

match day activity  
• New club shop, club bar and ticket office to North Stand frontage  
• New Timber Yard to support retention of existing business (Firwoods)  
• 7,332m2 public realm delivery to include creation of new North Stand Public 

Realm  
• 139 reprovided car parking spaces  

And enable and safeguarded delivery of:  
• 7,410m2 brownfield land for the purposes of future development to Central Drive 

frontage  
• 6,709m2 brownfield land for the purposes of additional sports infrastructure delivery  

 
  
FINANCIAL POSITION AT END SEPTEMBER 2023 

APPROVED  TOWN DEAL  SPEND  

TOTAL SPEND TO END SEPTMEBER  2023  Total Town Deal Allocation 

  

Allocation to 31 March  

2023 

£6,545,818 

 

 

£1,628,195 

 

 

£420,743 

 

 

 
PROJECT ACTIVITY  
 
 Spoil removal and clearance has continued and is 95% complete, with some elements of fencing 

still to be completed. 

 Development plans have been updated for the community sports pitches with a view to planning 

submission in October. 

 Consultation between Blackpool Football Club Community Sport Trust and the Football 

Foundation has continued with a view to making application for funding Spring 2023. 

 Notification letters issued to all properties in and around Henry Street and immediate areas 26th 

October.  Second letter to be mailed out to targeted ‘acquisition properties’ in early November. 

Henry Street negotiations to be undertaken by Avison Young.  

 

 
 
 
 
 OUTPUTS/OUTCOMES ACHIEVED TO DATE   



Output and Outcome Targets by Scheme end ACHIEVED (YN) 

£ spent directly on project delivery (£6,950,000) 
£ co-funding spent on project delivery (£37,000,000) 
 
 
 
No. of temporary FT jobs supported during project implementation (1) 
No. of full-time equivalent (FTE) permanent jobs created  (1) 
Number of public amenities/facilities created (1) 
Number of sites cleared  (1) 
Amount of rehabilitated land  (8000m2) 

N (£420,743)  
£0 (although funds have been 
expended on fee’s which have 

not yet been recorded) 
 

0 
0 
0 
1  

7000m2  (area of where spoil has 
been removed from north east 
corner – Central Drive / Rigby 

Road) 

 

PROJECT RAG RATING  (see DHLUC RAG rating at end of this Annex) 

 

LATEST PROJECT IMAGES  

Cleared Site looking South and North 

 

 

RAG Rating Delivery  

 

RAG Rating Spend  

 

RAG Rating Risks  

 

3 

 

2 

 

 

3 



Cleared site behind the football club North Stand 

 
 
 
 
 

 

 

   

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
7). THE PLATFORM / BLACKPOOL YOUTH HUB  



 
The project purpose is to support young people in the town to access jobs and training and to 
make a fully supported and smooth transition from school or unemployment into a positive 
destination.  
 
The Platform provides a ‘one stop shop’ or ‘one place base’ for young people providing quality 
advice for young jobseekers aged 16-24.  The Platform is a focal point for young people and 
space for partners to collaborate and pilot what works, with a view to refining future service 
delivery and longer-term investment. The scheme has repurposed what was a vacant town 
centre unit within Bickerstaffe House, to deliver provision. 
 
This project has been very successful as a Community Renewal Funded project from November 
2021 until the end of September 2022. During this period, the project worked with 393 young 
people with 98 accessing work. 127 people had accessed training/support too.   
 
It became a Town Deal funded project only from October 1st and hence no scheme delivery 
detail is provided at this stage. 
 
 
 
 

External and internal images of the Platform Facility 
 
 

  

 
 
 
 
 
 
 
 
 
 

 
 

DLUHC RAG RATING 
 



Delivery Score Spend Score Risks Score 
Major issues causing significant delays 

(more than 6 months); processes 

interrupted or not carried out as 

planned (E.g. planning permission not 

secured); or significant changes to 

project.  Project likely to under-deliver 

on forecast outputs. 

5 

A variance of over 50% against 

profiled financial forecast (total 

expenditure) or significant 

changes to project finances 

required (increases or 

decreases) due to poor or 

delayed delivery.  

5 

Project includes 

significant risks that are 

both high impact and high 

likelihood.  Risk 

responses not yet 

planned. 

5 

Issues arising causing long delays to 

the timetable (3 to 6 months) but no 

significant changes required to 

overall project.  Outputs may still be 

deliverable but challenging. 

4 

A variance of between 30% & 

50% against profiled financial 

forecast (total expenditure).  

Budget changes have been 

required due it issues with 

project delivery. 

4 

Project with significant 

risks that are either high 

impact or high likelihood.  

Risk responses planned 

but not implemented. 

4 

Issues arising causing short delays to 

the timetable (less than 3 months). 

Outputs still deliverable but require 

re-scheduling. 

3 

A variance of between 15% & 

30% against profiled financial 

forecast.  Some budget changes 

have been required. 

3 

Project with some risks 
that have medium impact 

and/or medium 
likelihood.  Risk responses 

planned and 
implemented. 

3 

Minor issues have arisen causing only 

small delays.  Project is on track to 

deliver outputs. 

2 
A variance of between 5% & 

15%.  Small re-profiling changes 

to budget required. 
2 

Project with some risks 

that have medium 

impact but low 

likelihood.  Risk 

responses planned and 

implemented. 

2 

No problems.  Project is on track to 

deliver outputs and keeping to 

schedule. 

1 

A variance of up to 5%. Spend is 

largely on track with any minor 

slippage expected to be picked 

up by the end of next quarter. 

1 

All risks are tolerable 

with low impact and 

likelihood and do not 

require a response. 

1 

 
 
 
 
 

 
 


