

Appendix 6a: Timescales for implementation:

It is recommended that the new model be implemented from the start of the new municipal year. As such the following path to implementation is recommended.

November to January 2016	<ul style="list-style-type: none">• Draft Terms of reference endorsed by Lancashire Chief Executives and Lancashire Leaders• Council (upper tier) approval through Cabinet/Executive and Full Council• Continue engagement with statutory HWBs on the new proposals• Statutory boards build relationships with local area partnerships, potentially through joint meetings/workshops to begin to identify membership; ways of working; key priorities etc.
January to March 2017	<ul style="list-style-type: none">• Operate in shadow form with members agreed and in place• Finalising of terms of reference for each group, taking feedback from Cabinets/Executives and Full Councils• Communications on ways of working from May 2017• Existing statutory HWBs will meet, including signing off Better Care Fund Plans for 2017/18, in March 2017 (subject to national timescales)
1st April 2017 – June 2017	<ul style="list-style-type: none">• Final terms of reference for pan-Lancashire HWB and LHWBPs agreed by the three partner authorities in May 2017 and formally transfer statutory powers from existing three HWBs• Inaugural meetings of new HWB and LHWBPs• Formal agreement of chair and vice-chair